



Republic of the Philippines
Department of Education
Region I
SCHOOLS DIVISION OF ILOCOS NORTE

BAC RESOLUTION NO. 2025-001

A RESOLUTION RECOMMENDING THE CANCELLATION OF THE PROCUREMENT OF THE PROJECT: *UPGRADING OF ELECTRICAL SYSTEM OF THE ADMINISTRATION BUILDING, PHASE 1, SCHOOLS DIVISION OF ILOCOS NORTE, LAOAG CITY* WITH CONTRACT NUMBER *PB-19-2025* DUE TO NON-AVAILABILITY OF FUNDS.

WHEREAS, the Schools Division of Ilocos Norte, Bids and Awards Committee (BAC) advertised an Invitation to Bid (IB) for PB-19-2025 Upgrading of Electrical System of Administration Building Phase I, Schools Division of Ilocos Norte, Laoag City, with an ABC of Php 1,430,039.14 at the Philippine Government Electronic Procurement System (PhilGEPS), and conspicuous places of DepEd-Schools Division of Ilocos Norte on September 19, 2025;

WHEREAS, interested contractors/bidders accessed and participated in the procurement activities such as the Issuance of Bidding Documents, Pre-Bid Conference and submission of bids on the dates stated thereat;

WHEREAS, the project was scheduled for the Opening of Bids on October 9, 2025 at SDO Conference Hall;

WHEREAS, 2 bidders participated and submitted their bids, both having complete technical and financial documents, and were found qualified and responsive during the preliminary evaluation;

WHEREAS, before the preparation of the Notice to Prepare Documents for the Post-Qualification Evaluation, the BAC members, Secretariat and the Program Owner were informed by the Budget Officer that the allocated fund for the project had been utilized for other urgent and prioritized procurement activities essential for the operation of the office;

WHEREAS, the BAC Chairperson immediately convened the BAC members, Secretariat and program owner and deliberate on the matter and consult the Head of the Procuring Entity (HoPE);

WHEREAS, after deliberation and consultation with the HoPE, the BAC members agreed to recommend the cancellation of the project due to the non-availability of funds, pursuant to Section 70 (c), IRR of RA No. 12009, which provides that the Head of the Procuring Entity reserves the right to reject any and all bids or not award the contract if the source of funds for the project has been withheld or reduced through no fault of the Procuring Entity;

NOW, THEREFORE BE IT RESOLVED as it is hereby resolved, that Bids and Awards Committee (BAC) of the Schools Division of Ilocos Norte hereby recommends to the HoPE the **cancellation of the procurement processes** for the project: Upgrading of

Electrical System of the Administration Building, Phase 1, Schools Division of Ilocos Norte, Laoag City, due to **non-availability of funds**.

RESOLVED this 20th day of October, 2025 at DEPED-Schools Division of Ilocos Norte.

Prepared by:


JERRY G. TABRILLA, EdD
BAC Secretariat-Head

APPROVED:



ROSALINDA P. SALMASAN, EdD
BAC Member


ARTHUR M. LLAGUNO
BAC Member


JONAREX MORELLA, EdD
BAC Member


RAJAH ADIB G. REYES
BAC Member


URSINO C. PASCUA
BAC- Vice Chairman


JO EULIE MEI T. DOMINGO, EdD
BAC Chairperson


ATTY. DONATO D. BALDERAS, JR.
Schools Division Superintendent